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Geosynthetics Weekly Progress Meeting Minutes

Solutia — Sauget Area 1 Cell Construction

Date and Time: 8/15/01, 10:00 am

Location: Maverick Site Trailer

Attendance: John Fiore, Maverick (Construction Manager)
Richard Siemaszkiewicz, Golder (CQA Consultant)
Mark Sandfort, Golder (CQA Consultant )
Don Grahlherr, URS (Designer)
Lee Taylor, Taylor (Geosynthetics Installer)
Walt Stell, Environmental Precision (Surveyor)
Art Currier, Tetra Tech (EPA Oversight)
Terry Woodfin, LMS (Contractor)
Sandra Bron, IEPA, via. Teleconference

Discussion Notes:

e Don Grahlherr assigned to be minute taker.

e John Fiore referenced Rob Watson’s ( IEPA ) visit to the site; Rob requested that
photo’s of the liner be taken in the morning when the liner is tightest - John stated
that he would follow up on this.

e John Fiore mentioned that there was no site Safety issues and everyone on site
was doing well to maintain the good safety standards.

e Geogrid for ramp construction has been approved and is on its way to the site.
e Terry Woodfin and Lee Taylor discussed work schedule:

Secondary HDPE liner installation is complete

Geonet and geotextile placement will begin today

Ramp area primary HDPE and rub sheets have been installed

Soil placement (12” tracked in place) will begin by end of week or early
next week depending on when geogrid arrives for completion of ramps

Primary HDPE will begin immediately after tracked in fill is complete —
possibly mid to late next week

Outside slopes of ramps are under construction

Will try to continue working 6 days/week, 10 hrs/day

Compietion date should be by 3 week in September (which is 3 weeks
behind the LMS schedule as submitted on 7/5/01)

VVYVY V VVVY

¢ Eighteen (18) fusion seam samples and one (1) extrusion seam sample have been
taken for liner destructive testing — all have passed QA shear and peel testing.

e LMS provided a written work plan for ramp construction sequencing for our
review including details of how the liner will be staged for later tie-in. This plan
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C.C..

was approved by Gary Wantland and has been forwarded to Sandra Bron of
IEPA.

As-built drawing for secondary liner system has been submitted and is under
review by Richard Siemaszkiewicz and Don Grahiherr. John Fiore also requested
that a Primary liner system as-built be started for the ramp areas ASAP. All

agreed documentation has been good to date. Art Currier also requested a copy of
the as-built drawings for his review.

With no further discussion requested, the meeting was ended at approximately
10:30 am.

All in attendance
Gary Wantland (URS).
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